Print Date: 10/26/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP302

Estimate Number: 0007

Estimate Type: Progress

Contractor: Mid-State Construction Company, Inc.
Contractor's P.O. Box 351
Address: Livingston, TN 38570

Contract Location: The repair of the bridge on S.R. 84 over Calfkiller River

Counties: WHITE

Project(s): 93004-4222-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$489,519.68
$0.00
$489,519.68
$0.00
$0.00
$489,519.68

Previous to Date

$480,336.15
$0.00
$480,336.15
$0.00
$0.00
$480,336.15

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$9,183.53

$0.00
$9,183.53

$0.00
$0.00
9,183.53

Pay Period: 8/1/2016

Current Contract:
Original Contract:

to 09/30/2016

Time
187.0 Days
248.0 Days
248.0 Days

132.62 9,

94.68 %
37.94 %

Dates
12/04/2015

12/10/2015
01/06/2016
01/27/2016
02/08/2016
07/31/2016

Amounts

$515,823.53
$515,823.53
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

93004-4222-04 100.00 NA 9,183.53 The repair of the bridge on S.R. 84 over Calfkiller River (L
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9009 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -98.890 Adj This Est -98.89
Adj Total: -144.480 Adj Total: -144.48
93004-4222-04 0500 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,100.470 Adj Total: -1,100.47
93004-4222-04 0500 0010 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $715.73
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $715.73
93004-4222-04 0500 0020 202-01.02 LS REMOVAL OF ASBESTOS Bid: 1.000 Unit Price: $178,016.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $178,016.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 0030 209-05 C.Y. SEDIMENT REMOVAL Bid: 7.000 Unit Price: $38.94
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0040 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 190.000 Unit Price: $6.30
BACKING) This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $850.50
93004-4222-04 0500 0050 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 1.000 Unit Price: $435.73
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0060 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 17.000 Unit Price: $51.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0070 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 14.000 Unit Price: $58.28
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0080  307-01.08 TON ASPHALT CONCRETE MIX Bid: 138.000 Unit Price: $194.71
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 167.860 Total: $32,684.02
93004-4222-04 0500 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -341.650 Adj Total: -341.65

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 114.600 Adj Total: 114.60
93004-4222-04 0500 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0090 402-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $945.71
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0100 402-02 TON AGGREGATE FOR COVER Bid: 9.000 Unit Price: $27.82
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0110 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $945.71
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.430 Total: $406.66
93004-4222-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0120 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 111.000 Unit Price: $250.34
This Est: 0.000 This Est: $0.00
Total: 138.140 Total: $34,581.97
93004-4222-04 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -95.190 Adj Total: -95.19
93004-4222-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 85.500 Adj Total: 85.50
93004-4222-04 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 0130  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 667.000 Unit Price: $16.69
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 692.230 Total: $11,553.32
93004-4222-04 0500 0140 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 784.000 Unit Price: $9.46
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 784.000 Total: $7,416.64
93004-4222-04 0500 0150 604-10.05 S.F. CONCRETE Bid: 4.000 Unit Price: $375.12
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0160 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $22,252.00
SURFACE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $22,252.00
93004-4222-04 0500 0170 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAL Bid: 140.000 Unit Price: $139.88
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 4.680 Total: $654.64
93004-4222-04 0500 0180 604-10.83 S.F. COMPOSITE FIBER Bid: 2,240.000 Unit Price: $31.15
ENCASEMENT This Est: 0.000 This Est: $0.00
Total: 1,920.000 Total: $59,808.00
93004-4222-04 0500 0190 617-01 S.Y. BRIDGE DECK SEALANT Bid: 967.000 Unit Price: $13.99
This Est: 0.000 This Est: $0.00
Total: 945.780 Total: $13,231.46

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 0200 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 16.000 Unit Price: $22.47
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $404.46
93004-4222-04 0500 0210  705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $2,837.13
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,674.26
93004-4222-04 0500 0220 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 257.000 Unit Price: $50.37
This Est: 0.000 This Est: $0.00
Total: 130.040 Total: $6,550.11
93004-4222-04 0500 0230 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $7,161.69
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,161.69
93004-4222-04 0500 0240 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 464.000 Unit Price: $23.81
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 561.000 Total: $13,357.41
93004-4222-04 0500 0250 712-04.01 EACH FLEXIBLE DRUMS Bid: 13.000 Unit Price: $12.79
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $281.38
93004-4222-04 0500 0260 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 13.000 Unit Price: $8.90
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $115.70

RR004
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93004-4222-04 0500 0270 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 459.000 Unit Price: $5.28
This Est: 0.000 This Est: $0.00
Total: 468.750 Total: $2,475.00
93004-4222-04 0500 0280 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 12.000 Unit Price: $11.13
i) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $133.56
93004-4222-04 0500 0290 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 3,728.000 Unit Price: $2.39
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 4,257.000 Total: $10,174.23
93004-4222-04 0500 0300 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 48.000 Unit Price: $32.82
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $1,411.26
93004-4222-04 0500 0310 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.000 Unit Price: $2,781.50
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
93004-4222-04 0500 0320 716-08.20 L.M. REMOVAL OF PAVEMENT Bid: 1.410 Unit Price: $2,725.87
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.469 Total: $1,278.43
93004-4222-04 0500 0330 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.300 Unit Price: $5,006.70
(40 mil) (4IN LINE) This Est: 1.854 This Est: $9,282.42
Total: 1.854 Total: $9,282.42

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
93004-4222-04 0500 0340 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $48,834.80
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $48,834.80
93004-4222-04 0500 0350 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $21,695.70
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,695.70
93004-4222-04 0500 0360 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 40.000 Unit Price: $11.13
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*

RR004
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